

ANNUAL PROCUREMENT PLAN(2022 - 23) & PROCUREMENT IMPLEMENTATION REPORT

Annexure-A

Ministry/Division Ministry of Education
 Agency University Grants Commission of Bangladesh/SAU
 Procuring Entity Name & Code Project Director/ Sylhet Agricultural University
 Project/Programme Name & Code Construction of two Academic building and an Auditorium building at Sylhet Agricultural University, Sylhet ; 5-2561-5074.

Package No	Description of Procurement Package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (in Lakh taka)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2 GOODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Stationery	--	--	--	--	--	--	Planned dates Planned days	--	--	--	--	--	--	--	--	--
								Actual dates Planned days									
GD-2	Furniture	Pcs	257	OTM	VC	GOB	230.43	Planned dates Planned days		07-08-21	21-08-21	28-08-21	04-09-21	05-09-21	02-10-21	01-01-22	147
								Actual dates Planned days		30-09-21	25-10-21	13-12-21	13-12-21	15-12-21	10-01-22	05-10-22	
GD-3	Lift	--	--	--	--	--	--	Planned dates Planned days Actual dates	--	--	--	--	--	--	--	--	--
Total value of Goods Procurement								230.43									

Notes:

RQM=Request for Quotation Method

SQM=Spot Quotation Method

OTM=Open Tender Method

Project Director/Responsible Officer

একদ শরিফুলক
 সিদ্ধিবিহীন দুটি একাত্তরিক তবন আর
 একটি অজিতবাহার তবন নির্দ্বন্দ্ব একদ
 সিলেট ফকি নির্দ্বন্দ্বাহার, সিলেট।

ANNUAL PROCUREMENT PLAN(2022-23) & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Education
University Grants Commission of Bangladesh/SAU
Project Director/ Sylhet Agricultural University
Construction of two Academic building and an Auditorium building at Sylhet Agricultural University, Sylhet ; 5-2561-5074

Package No	Description of Procurement Package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh taka)	Time Code for Process	Advertisement pre-qualification	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Construction of Agricultural Engineering & Technology Faculty Building							Planned dates Planned days Actual dates									
WD-2	Construction of Agricultural Economics & Business Studies Faculty Building							Planned dates Planned days Actual dates									
WD-3	Construction of Auditorium Building	sqm	745	OTM	VC	GOB	149.45	Planned dates Planned days Actual dates		15-04-18 30	15-05-18 10-06-18	22-05-18 10-06-18	29-05-18 11-06-18	30-05-18 11-06-18	24-06-18 31-03-23	31-03-23 1737	1806
WD-4	Construction of Workshop Building							Planned dates Planned days Actual dates		26-04-18							
WD-5	Remaining works of Agricultural Economics & Business Studies Faculty Building							Planned dates Planned days Actual dates									
WD-6	Remaining works of Auditorium Building	LS	LS	OTM	VC	GOB	898.00	Planned dates Planned days Actual dates		02-09-20 28	30-09-20 25-01-21	07-10-20 11-02-21	14-10-20 11-02-21	14-10-20 26-02-21	21-10-20 01-06-23	30-06-23 979	1029
Total value of Works Procurement							1047.45	Actual dates		31-12-20							

Project Director/Concerned Officer

স্বাক্ষর
প্রকল্প পরিচালক
সিলেট কৃষি বিশ্ববিদ্যালয়, সিলেট।

ANNUAL PROCUREMENT PLAN(2022-23) & PROCUREMENT IMPLEMENTATION REPORT

Annexure-C

Ministry/Division Ministry of Education
 Agency University Grants Commission of Bangladesh/SAU
 Procuring Entity Name & Code Project Director/ Sylhet Agricultural University
 Project/Programme Name & Code Construction of two Academic building and an Auditorium building at Sylhet Agricultural University, Sylhet; 5-2561-5074

Package No	Description of Procurement Package as per IDPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (in Lakh taka)	Time Code for Process	Ad vert ise EO I	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD	-----	---	-----	-----	-----	-----	-----	Planned dates Planned days Actual dates	--	--	--	--	--	--	--	--	--	--
Total value of service																		

Project Director/Concerned Officer